COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2018

ESTI MATE SUMVARY 05: 23: 04
CONTI D C21736 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21736- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.5 DAYS TI ME ALLOW 70 WORK DAYS
SH 139 DOUGLAS PASS RESURFACI NG PERCENT TIME:  32.14 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. STR139A- 034
SH 139 DOUGLAS PASS RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARF| ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 12/ 2018 DATE TI ME STARTED 04/30/2018
2273 RI VER ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 01/05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,149, 825. 26 PARTI Cl PATI NG $ 1, 788, 159. 92 $ 1, 469, 875. 32
AWARD PRQIJECT AMT: $  4,753,678.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 34.72% TOTAL EARNI NGS 1,788, 159. 92 1,469, 875. 32
FUNDS AVAI LABLE: $ 3,361, 665.34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,788, 159. 92 1, 469, 875. 32
TOTAL CLAI VS $ 0.00 RETAI NAGE -46,016. 40 -39, 650. 26
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,742, 143.52 1, 430, 225. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,742, 143. 52 1, 430, 225. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 430, 225. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 01400

203- 00100

203- 01500

203- 01510

203- 01582

203- 01590

203- 01597

206- 00060

208- 00035

C21736

21736-BI D
STR139A- 034

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Delineator

Renoval of Asphalt Mat (Pl aning)

Renoval of Cattle Guard

Mick Excavation

Bl adi ng

Backhoe

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Structure Backfill (Special) (FlowFill)

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
380. 000
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6. 00000
3, 415. 000
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7. 75000
1. 000
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7, 500. 00000
0. 000
(0
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40. 000
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10. 000
HOUR
75. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
97. 00000
100. 000
HOUR
270. 00000
38. 000
(4
140. 00000
200. 000
LF

5. 00000

Qry TH S PERI CD
Qry TO DATE

3,415
3,415

38.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 12/ 2018

26, 466

.00

25

.00

.00

.00

.00

.00

.00

.00

.00

.00

05: 23: 04

AMOUNT

26, 466

7,500

5,320

.00

25

00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21736-BI D ESTI MATE RUN 06/ 12/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0002 05: 23: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0070 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0075 304-01000 Aggregat e Base Course (Class 1) 14. 360 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0.00
0080 304-06000 Aggregat e Base Course (Cl ass 6) 5. 387 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 304-07000  Aggregate Base Course (Class 7) 6, 367. 000 0. 000
TON 0. 000 0. 00
22.50000 0. 000 0. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 6. 900 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 403-09500 Furni sh Hot M x Asphal t 2,658. 000 0. 000
TON 2, 640. 880 224, 474. 80
85. 00000 2, 640. 880 224,474.80
0100 403-34701 Hot Mx Asphalt (Gading SX) (75) 25, 958. 000 1, 623. 870
TON 0. 000 0. 00
53. 00000 1,623.870 86, 065. 11
0105 405- 00100 Heating and Reni xi ng Treat ment 181, 887. 000 0. 000
Sy 181, 887. 000 900, 340. 65
4. 95000 181, 887. 000 900, 340. 65
0110 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 1, 609. 000 93. 530
TON 0. 000 0. 00

300. 00000 93. 530 28, 059. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

411-90010

420- 00132

607- 00010

607-01000

611- 00036

612-00001

612- 00003

612-00031

612- 00033

614- 80385

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

Asphal t Rejuvenating Agent

Geotextile (Separator) (Cl ass 1)

Corner and Line Brace Post

Fence Barbed Wre with Metal

Posts (Wre Gate)

36 Foot Cattle Guard (Special)

Del i neator (Type I)

Del i neator (Type I11)

Del i neator (Type |) (Extra Height)

Delineator (Type Il1) (Extra Height)

Runbl e Strip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15, 278. 000
GAL
2.00000
16, 572. 000
GAL
3. 00000
0. 000
sy
54. 00000
2.000
EACH
750. 00000
16. 000
LF
25. 00000
1. 000
EACH
25, 000. 00000
336. 000
EACH
22. 00000
82. 000
EACH
26. 00000
32.000
EACH
44. 00000
11. 000
EACH
52. 00000
95, 300. 000
LF

0.17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

393. 800
0. 000
393. 800

0. 000
16, 572. 000
16, 572. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 12/ 2018

49,716

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

05: 23: 04

AMOUNT

787.

49,716

60

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 626-00000

0175 626-01104

0180 627-00009

0185 627-00013

0190 630-00000

0195 630-00001

0200 630-00007

0205 630-00012

0210 630-80341

0215 630-80342

0220 630-80344

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavement Marking(lnlaid)

Pavenent Marking Paint (H gh Build)

Fl aggi ng

Pilot Car Operation

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

520, 000. 00000

1. 000
LS
10, 000. 00000
711.000
GAL
124. 00000
3, 453. 000
GAL
28. 00000
4, 680. 000
HOUR
20. 00000
840. 000
HOUR
35. 00000
30. 000
DAY
195. 00000
70. 000
DAY
845. 00000
7.000
EACH
30. 00000
66. 000
EACH
30. 00000
64. 000
SF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.204
0.285
0. 489

0. 100
0. 200
0. 300

0. 000
0. 000
0. 000

112. 600
1, 564. 100
1,676. 700

228. 500
461. 500
690. 000

48. 000
190. 500
238.500

5. 000
15. 000
20. 000

8. 000
13. 000
21.000

w

. 500
. 000
. 500

w o

16. 500
0. 000
16. 500

32. 000
0. 000
32. 000
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ESTI MATE RUN 06/ 12/ 2018

148, 200

2,000

43,794

9, 230

6, 667

2,925

10, 985

00

00

.00

80

00

50

00

00

.00

.00

.00

05: 23: 04

AMOUNT

254, 280

3, 000

46, 947

13, 800

8, 347

3,900

17,745

105

495.

480.

00

00

.00

60

00

50

00

00

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 630-80359

0230

630- 80360

0235

630- 80363

0240

630- 80380

0245

630- 80430

0250

630- 80511

0255

630- 86810

0260

700- 70010

0265

700- 70011

0270

700- 70016

0275 700-70018

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Runbl e Strip (Portable)

Mbbi | e Pavenent Marking Zone

Traffic Signal

(Tenporary)

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
DAY
25. 00000
50. 000
EACH
22. 00000
40. 000
EACH
100. 00000
250. 000
EACH
1. 00000
36. 000
EACH
500. 00000
1. 000
LS
3, 500. 00000
1. 000
EACH
25, 000. 00000
150, 000. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
85, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

26.
56.
82.

12.

62.

1, 500.
. 000
1, 500.

000
000
000

500

. 000
12.

500

. 000
. 000
. 000

500

. 000
62.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 12/ 2018

1, 400.

12, 500.

00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

05: 23: 04

AMOUNT

2, 050.

275.

62.

4, 500.

12, 500.

1, 500.

00

00

.00

50

00

.00

00

.00

00

.00

.00



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21736-BI D ESTI MATE RUN 06/ 12/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0002 05: 23: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 -1,732. 410
FA 5, 613. 760 5,613.76
1. 00000 3, 881. 350 3,881. 35
0285 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70025 F/A Quality Incentive Payment 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70034 F/ A Work Zone Intrusion Al arm System 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70595 F/ A DRB On-Demand Conmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 630-85040 Inpact Atten (T-MA) (Terp) 2.000 0. 000
EACH 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0355 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 1. 000 7,000. 00
7, 000. 00000 1. 000 7,000. 00
0360 900-00014  Added Item (Lunp Sum)/ Work Zone Intrusion Alarm 0. 000 0. 000
System CMO 3
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0365 900- 00024 Added Item (Ton)/ Warm M x Additive 2,400. 820 0. 000
TON 2,400. 820 4,561. 56
1. 90000 2, 400. 820 4,561. 56

CAT 0200 CURRENT AMI $ 4,649,170.01$ 1,469,875.32% 1,728, 159. 92



Page 8
ESTI MATE RUN 06/ 12/ 2018
05: 23: 04

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00
0. 000 0.

440, 655.25 % 0

1. 000
0. 000 0. 00

1. 000 30, 000. 00

1. 000
0. 000 0.
1. 000

00

25, 000. 00

2.000
0. 000 0. 00
2.000 5, 000.

CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21736-BI D
PRQIECT STR139A- 034 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0201 GUARDRAI L
0310 202-01130 Renoval of Guardrail Type 3 9, 309. 000
LF
3. 25000
0315 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 10, 681. 000
LF
21. 00000
0320 606-00710 Guardrail Type 7 (Style CA) 251. 000
LF
100. 00000
0325 606- 02005 End Anchorage (Fl ared) 30. 000
EACH
4, 200. 00000
0330 614-85001 | npact Attenuator 2.000
EACH
17, 500. 00000
CAT 0201 CURRENT AMT $
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620- 00002 Field Ofice (Cass 2) 1. 000
EACH
30, 000. 00000
0340 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
25, 000. 00000
0345 620- 00020 Sanitary Facility 2.000
EACH
2, 500. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

5,149,825.26$ 1,469,875.32% 1, 788, 159



